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LCP Chemicals Site: OU2 Schedule Aug 31, 2021

Tasks 2
Name Begin date End date Duration
Site Characterization 2/3/20 3/31/22 788

Site Characterization Summary Report 2/3/20 213120 0
EPA Review & Comment 2/3/20 7/9/20 158
Revised Site Characterization Summary Report 7/10/20 7/20/20 11
Response to Comments - Plan for OU2 Sampling 7121/20 7121/20 0
EPA Review/Approval 7121/20 8/14/20 25
Field Sampling, Lab Testing, Data Validation, Data Evaluation 8/10/20 9/28/20 50
Meeting Post-SCSR Review 9/29/20 9/29/20 0
CBA Soil Sampling WP, QAPP, FSP 6/25/21 71247121 30
EPA Review & Approval CBA Project Plans 7125121 8/12/21 19
CBA Soil Sampling, Lab Testing, & Data Validation 8/18/21 10/16/21 60
Meeting Pre-RI Report 10/18/21 10/18/21 0
R! Report 11/17/21 12/16/21 30
EPA Review 12/17/21 1/30/22 45
Meeting Rl Report Comments 1/31/22 1/31/22 0
Revised Rl Report 1/31/22 3/1/22 30
EPA Review / Approval 3/2/22 3/31/22 30
Baseline Risk Assessment 9/29/20 11/16/21 414
Tech Memo: COPC Screening / Exposure Assessment 9/29/20 10/19/20 21
EPA Review 10/20/20 1/8/21 81
HON Response to Comments 1/9/21 211721 24
Meeting Tech Memo Review 3/5/21 3/5/21 0
EPA Conclusion of Review 3/5/21 3/8/21 4
HON Response and Revised Tech Memo 3/9/21 3/24/21 16
EPA Review / Approval 3/25/21 6/24/21 92
Baseline Risk Assessment Chapter of Rl Report 10/18/21 11/16/21 30
Development and Screening of Remedial Alternatives 4/1/22 8/18/22 140
Meeting Pre-RAO Tech Memo 4/1/22 4/1/22 0
Tech Memo: Revised Remedial Action Objectives 4/1/22 4/5/22 5
EPA Review 4/6/22 5/20/22 45
Meeting Pre-Tech Memo 5/21/22 5/21/22 0
Tech Memo: Remedial Technologies, Screening, Alternatives 5/21/22 714122 45
EPA Review 715122 8/18/22 45
Detailed Analysis of Remedial Alternatives 8/19/22 2/14/23 180
Meeting Pre-FS Report 8/19/22 8/19/22 0
Feasability Study Report 8/19/22 10/17/22 60
EPA Review 10/18/22 12/1/22 45
Revised FS Report 1212122 1/15/23 45
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LCP Chemicals Site: OU2 Schedule Aug 31, 2021

Tasks 3
Name Begin date End date Duration
EPA Review / Approval 1/16/23 2/14/23 30
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LCP Chemicals Site: OU2 Schedule Aug 31, 2021
Gantt Chart 4

2021 - 2022 I2023
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Name i Begindatei Enddate | Duration
=l # Site Characterization 2/3/20 3/31/22 788
# Site Characterization Summary Report 2/3/20 2/3/20 0
& EPA Review & Comment 2/3/20 7/9/20 158
# Revised Site Characterization Summary Report 7/10/20 7/20/20 11
# Response to Comments - Plan for OU2 Sampling 7/21/20 7/21/20 0
# EPA Review/Approval 7/21/20 8/14/20 25
# Field Sampling, Lab Testing, Data Validation, Data Evaluation 8/10/20 9/28/20 50
% Meeting Post-SCSR Review 9/29/20 9/29/20 0
% CBA Soil Sampling WP, QAPP, FSP 6/25/21 7/24/721 30
# EPA Review & Approval CBA Project Plans 7725721 8/12/21 19
# CBA Soil Sampling, Lab Testing, & Data Validation 8/18/21 10/16/21 60
# Meeting Pre-RI Report 10/18/21 10/18/21 0
# Rl Report 11/17/21 12/16/21 30
% EPA Review 12/17/21 1/30/22 45
# Meeting Rl Report Comments 1/31/22 1/31/22 0
# Revised Rl Report 1/31/22 3/1/22 30
# EPA Review / Approval 3/2/22 3/31/22 30
=t Baseline Risk Assessment 9/29/20 11/16/21 414
# Tech Memo: COPC Screening / Exposure Assessment 9/29/20 10/19/20 21 ‘,
# EPA Review 10/20/20  1/8/21 81 Vo,
# HON Response to Comments 1/9/21 2/1/21 24 __J,
# Meeting Tech Memo Review 3/5/21 3/5/21 0
# EPA Conclusion of Review 3/5/21 3/8/21 4
# HON Response and Revised Tech Memo 3/9/21 3/24/21 16
# EPA Review / Approval 3/25/21 6/24/21 92 L
¢ Baseline Risk Assessment Chapter of Rl Report 10/18/21  11/16/21 30 |
izt ¢ Development and Screening of Remedial Alternatives 4/1/22 8/18/22 140
# Meeting Pre-RAO Tech Memo 4/1/22 471722 0
% Tech Memo: Revised Remedial Action Objectives 4/1/22 4/5/22 5 '1
@ EPA Review 4/6/22  5/20/22 45 2
# Meeting Pre-Tech Memo 5/21/22 5/21/22 0
# Tech Memo: Remedial Technologies, Screening, Alternatives 5/21/22 7/4/22 45 _1
@ EPA Review 7/5/22 8/18/22 45 i
Detailed Analysis of Remedial Alternatives 8/19/22 2/14/23 180
# Meeting Pre-FS Report 8/19/22 8/19/22 0
# Feasability Study Report 8/19/22  10/17/22 60 3
@ EPA Review 10/18/22  12/1/22 45 B
¥ Revised FS Report 12/2/22  1/15/23 45 ]
@ EPA Review / Approval 1/16/23 2/14/723 30 e
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